

Revised: 5/3/24

PLA/CWA Project List			
City of Seattle	Prime Contractor	% Complete	
430 Transmission (#2020-032)	Titan	99%	
Cedar Falls 115-25kV Substation	Quanta	92%	
Green Lake Community Boathouse (#2022-071)	Kassel & Associates	100%	
Green Lake Library (#2022-GLK)	Kassel & Associates	98%	
Marion St Pedestrian Bridge	Flatiron	99%	
Overlook Walk (#2018-076)	Hoffman	80%	
Pump Station 56	MidMountain	On hold	
Pump Station 62,63, and 71 (#2022-021)	Stellar J	45%	
Thornton Natural Drainage - (#2022-33)	J.W Fowler	54%	
Pike Pine Streetscape (#2021-059)	Gary Merlino	90%	
Seattle Aquarium	Turner	90%	
East Marginal Way Corridor Improvement- North Segment (On hold until Jan.)	Gary Merlino	On Hold	
Ship Canal Tunnel Storage (#2018-018)	Lane Construction	93%	
Seattle Municipal Tower Elevators	Howard S. Wright	70%	
Terminal #5 Quiet Zone Improvement	Gary Merlino	90%	
Ship Canal Wallingford	JW Fowler	70%	
Water Main Rehab 4	MidMountain	75%	
Waterfront Seattle- Elliot Way (#2018-085)	Gary Merlino	95%	
Waterfront Seattle- Pier 58	Pacific Pile & Marine LP	77%	
Pioneer Square East-West Streets	Gary Merlino	27%	
Fire Station 31 Replacement - (#2023-032)	Spee West	10%	
SMT Floor 30, 34-36 SCL Tenant Improvement (#2023-022)	Clark Construction		
McGraw St. Bridge Seismic Retrofit	Pullman SST	30%	
Spokane St. Pump Station	new project		
Hurstwood Underground Vault and Conduit Civil Rebuild	new project		
Woodland Park Zoo	Sellen (New Project)	1%	
South Park Stabilization Project	Neeley Construction Company	1%	
Route 40 Transit Plus Multimodel	Jansen Inc	1%	
2023 Arterial Asphalt & Concrete	Jansen Inc		
Sewer Lining contract 21-3			

Revised: 5/3/24

PLA/CWA Project List			
King County	Prime Contractor	% Complete	
HMC Maleng Building (Phase 1 & 2)- KC000222	Anderson Const.	74% / 29%	
MRJC Central Plant and Detention Roofing - KC000627	Garland/DBS Inc	75%	
Eastlake Layover Facility- KC000539	Gary Merlino	70%	
RapidRide H Line Bus Rapid Transit Improvement- KC000022	Walsh Construction	98%	
Central Maintenance Facility (Renton Shop)- KC000476	Bayley Construction	66%	
E. Lake Sammamish Master Plan Trail - South Sammamish- KC000365	KLB Construction	90%	
E. Lake Sammamish Master Plan Trail - South Sammamish	Johansen Construction	95%	
Eastside Rail Corridor Regional Trail Ne 8th St. Crossing	Granite Construction	95%	
Foothills Trail - Phase II Segment B	Ceccanti Inc.	70%	
Construction of the S. County Recycling & Transit	Lydig Construction	35%	
Dual Phase Extraction Wells in Areas 4,5, 6 and 7	Goodfellow Bros.	99.9%	
Brightwater Aeration Basin Optimization Classifying (works starts back up in April)	James W Fowler	90%	
N. Mercer Island Interceptor & Conveyance Upgrade - KC000315	Walsh Construction	77%	
N. Mercer Island Interceptor & Enatai Pumpstation- KC000329	Walsh Construction	56%	
S. Treatment Plant Heating Systems Improvement	Shinn Mechanical	71%	
Urgent Wastewater Systems Repair Work Order	James W Fowler	98%	
West Point Treatment Plant Capital Program	James W Fowler	75% On Hold	
WP Emergency Power Quality Improvement - KC000277	Hoffman Construction	93%	
WPTP Digester 1 to 5	Stellar J Corp	75%	
Lower Russell Levee Setback Phase 2	Scarsella Bros	99%	
KCM Interim Base Electrification	McKinstry Essention LLC		
Interbay Conveyance Rehabilitation and Odor Control	Upcoming Project		
Metro Consolidation Project	Upcoming Project		
Coal Creek Trunk Replacement	Upcoming Project		
Seattle Schools	Prime contractor	% Complete	
Northgate Elementary School (P5142)	Lydig Construction	99.9%	
Viewlands School (P5179)	Absher Construction	99.9%	
Rainier Beach High School (P5160)	Lydig Construction	48%	

PLA/CWA Project List

John Rogers Elementary (P5186)	Lydig Construction	35.0%
Montlake Elementary School (P5192)	Skanska USA	32%
Alki Elementary School Addition & Modernization (P5185)	Cornerstone	1%
Asa Mercer Middle School (P5184)	Cornerstone	27%
John Stanford Center for Early Education - Central Kitchen (K5128)	Forma Construction	
Sound Transit	Prime Contractor	% Complete
<u>E130</u>	Kiewit/Hoffman	75.0%
<u>L230</u>	Absher Construction	New
<u>E320</u>	Shimmick/Parsons	99.9%
<u>E335</u>	Stacey & Witbeck/Atkinson a JV	99.8%
<u>E360</u>	Kiewit Hoffman	98.0%
<u>F200</u>	Kiewit Infrastructures West Company	87.2%
<u>L200</u>	SKH	95.0%
<u>L300</u>	Skanska	98.0%
<u>L800</u>	Mass Electric	98%
N830	Mass Electric	100.0%
<u>E750</u>	Mass Electric	94.6%
<u>R200</u>	Stacey & Witbeck/Kuney A JV	90.0%
SSAI (Summer Station Access Improvement)	Harbor Pacific Contractors	21.0%
Port of Seattle	Prime Contractor	% Complete
<u>Main Terminal Low Voltage System Upgrade/MC-0320490</u>	M A Mortenson Company	40%
<u>C Concourse Expansion/MC-0320698</u>	Turner Construction	42%
<u>C Concourse Expansion/MC-0320698 Main MACC</u>	Turner Construction	
<u>2023 Airfield Projects Contact 2/ MC-0320994</u>	Scarsella Bros.	95%
<u>Restroom Renovations Phase 5, FAA Phase 3/ MC-0320983</u>	Bayley Construction	50%
<u>P66 Cruise Shore Power / MC-0321129</u>	Orion Marine	50%
<u>Terminal 5 Berth Modernization / MC-0318308</u>	Orion Marine	99%
<u>Parking Revenue Infrastructure</u>	PCL Construction	99%
<u>Checkpoint 1 Relocation/ MC-0321029</u>	Bayley Construction	56%
<u>Parking Garage Elevator Modernization/ MC-0320162</u>	Osborne Construction Company	15%
<u>Widen Arrivals Roadway/ MC-0320880</u>	Scarsella Bros.	8%

Revised: 5/3/24

PLA/CWA Project List			
S. 188th St Tunnel Improvement	JW Fowler		1%
Terminal 91, 6 & 8			
Southsound Insulation	TBD		
Post IAF Airline Realignment	Hoffman of Washington		1%
Fisherman's Terminal Maritime Innovation & Site Improvement	Forma Construction		1%
<i>Hensel Phelps- Sea-Tac Tenant Improvements</i>	Prime Contractor		% Complete
Concourse A Bldg. Expansion for Lounges/ MC-0321047	Hensel Phelps		53%
North Main Terminal Redevelopment Project/ AS-2022000	Hensel Phelps		35%
Baggage Optimization Project Phase 2/ MC-0319501	Hensel Phelps		88%
<i>WSDOT Project</i>	Prime Contractor		% Complete
SR520 Bridge Replacement	Graham Contracting		90%
Portage Bay and Roanoke Lid Project	TBD		
<i>Highline Schools</i>	Prime Contractor		% Complete
Tyee High School Replacement	Absher Construction		18%